Grantee: State of Alabama
Grant: B-06-DG-01-0001
April 1, 2013 thru June 30, 2013 Performance Report
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Grant Number: Obligation Date: Award Date:

B-06-DG-01-0001 05/24/2006 04/28/2006

Grantee Name: Contract End Date: Review by HUD:
State of Alabama Reviewed and Approved
Grant Amount: Grant Status: QPR Contact:
$74,388,000.00 Active Al Jones

Estimated PI/RL Funds:
$0.00

Total Budget:
$74,388,000.00

Disasters:

Declaration Number
No Disasters Found

Narratives

Disaster Damage:

Hurricane Katrina came ashore as a deadly Category 4 Hurricane less thn 100 miles from the coast of Alabama. Most of the State's damage
was as a result of flooding due to torrential rainfall and a 12 foot storm surge. A summary of housing damage completed by the American Red
Cross and the National Association of Homebuilders indicates that Alabama suffered damage to 1,674 single family housing units. Of this
total, 966 received major damage, 345 received minor damage and unfortunately 363 were completely destroyed. Infrastructure damage was
substantial and was not limited to the coastal areas as much as housing damage. Reports of damage to sewer, water, roads, drainage and
other infrastructure were reported throughout southwest Alabama with an estimated repair/replacemnt cost in the several hundred million
dollar range.

Recovery Needs:

Alabama's recovery needs, while less substantial and less publicized, remain great. Virtually all communties in southwest Alabama received
housing and/or infrastructure damage that will strain their budgets to the limit or require substantial outside assistance to complete. As
mentioned above all categories of infrastructure received damage to some degree along with hundreds of homes damaged or destroyed
leaving grant assistance as the only option for complete recovery.

Public Comment:

Overall This Report Period To Date

Total Projected Budget from All Sources N/A $74,388,000.00

Total Budget $0.00 $74,388,000.00

Total Obligated $0.00 $74,388,000.00

Total Funds Drawdown $10,273.16 $74,319,944.58
Program Funds Drawdown $10,273.16 $74,319,944.58
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $1,816.98 $74,319,944.58

Match Contributed $0.00 $2,338,360.97
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Progress Toward Required Numeric Targets

Requirement

Overall Benefit Percentage (Projected)
Overall Benefit Percentage (Actual)
Minimum Non-Federal Match

Limit on Public Services

Limit on Admin/Planning

Limit on State Admin

Progress Toward Activity Type Targets

Progress Toward National Objective Targets

Overall Progress Narrative:

Bayou La Batre activities near close-out. All other activities complete.

Project Summary
Project #, Project Title

Program Funds

Required

$0.00
$11,158,200.00
$14,877,600.00
$3,719,400.00

This Report Period

Drawdown
0099, Administrative Costs $10,273.16
0101, Method of Distribtn Hsng $0.00
0102, Method of Distbtn NonHsng $0.00
BCKT, Bucket Project $0.00

Project Funds

$2,665,400.00
$23,597,896.73
$48,124,703.27

To Date
90.46%
86.52%

$2,338,360.97

$0.00
$2,665,400.00
$2,665,400.00

Program Funds
Drawdown

$2,665,400.00
$23,597,896.73
$48,056,647.85
$0.00
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Activities

Grantee Activity Number: kt-06-005-dc
Activity Title: kt-06-005-dc

Activitiy Category:
Clearance and Demolition
Project Number:

0102

Projected Start Date:
09/30/2006

Benefit Type:
Direct ( HouseHold )

National Objective:
Slums and Blight

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Bayou La Batre

Match Contributed

Activity Description:

Clearance and demolition.

Location Description:

Bayou La Batre, AL

Activity Progress Narrative:

Accomplishments Performance Measures
This Report Period

Total
# of Properties 0
# of buildings (non-residential) 0
# of Public Facilities 0

Activity Status:

Under Way
Project Title:

Method of Distbtn NonHsng
Projected End Date:

11/01/2011

Completed Activity Actual End Date:

Responsible Organization:

Bayou La Batre

Apr 1 thru Jun 30, 2013 To Date

N/A $1,503,359.20
$0.00 $1,503,359.20
$0.00 $1,503,359.20
$0.00 $1,503,359.20
$0.00 $1,503,359.20
$0.00 $0.00

$0.00 $0.00

$0.00 $1,503,359.20
$0.00 $1,503,359.20
$0.00 $0.00

Cumulative Actual Total / Expected
Total
0/250

0/20
0/0
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# of Businesses 0

# of Non-business Organizations 0

This Report Period
Total
# of Housing Units 0

Beneficiaries Performance Measures
This Report Period
Low Mod Total

# of Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

0/0
0/0

Cumulative Actual Total / Expected
Total
0/230

Cumulative Actual Total / Expected
Low Mod Total Low/Mod%
0/320 0/182 0/843 0

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:

kt-06-005-ho
kt-06-005-ho

Rehabilitation/reconstruction of residential structures

Project Number:
0101

Projected Start Date:
09/30/2006

Benefit Type:
Direct ( HouseHold )

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Bayou La Batre

Match Contributed

Activity Description:

Housing Assistance

Location Description:

Bayou La Batre, AL

Activity Progress Narrative:

Accomplishments Performance Measures

# of Properties

# of Housing Units

# of Singlefamily Units

This Report Period
Total
0

This Report Period
Total
0

0

Activity Status:

Under Way

Project Title:

Method of Distribtn Hsng

Projected End Date:

11/01/2011

Completed Activity Actual End Date:

Responsible Organization:
Bayou La Batre

Apr 1 thru Jun 30, 2013 To Date

N/A $7,539,025.41
$0.00 $7,539,025.41
$0.00 $10,351,933.16
$0.00 $7,539,025.41
$0.00 $7,539,025.41
$0.00 $0.00

$0.00 $0.00

$0.00 $10,351,933.16
$0.00 $10,351,933.16
$0.00 $0.00

Cumulative Actual Total / Expected
Total
55/55

Cumulative Actual Total / Expected
Total
55/55

55/55
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Beneficiaries Performance Measures
This Report Period
Low Mod

# of Permanent Jobs Created 0 0

This Report Period

Low Mod
# of Households 0 0
# Owner Households 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Total

Total

Cumulative Actual Total / Expected
Low Mod Total Low/Mod%
0/0 0/0 0/0 0

Cumulative Actual Total / Expected

Low Mod Total Low/Mod%
46/46 9/9 55/55 100.00
46/46 9/9 55/55 100.00

Amount
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Grantee Activity Number: kt-06-005-se
Activity Title: kt-06-005-se

Activitiy Category:

Construction/reconstruction of water/sewer lines or systems
Project Number:

0102

Projected Start Date:

09/30/2006

Benefit Type:
Area ()

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Bayou La Batre

Match Contributed

Activity Description:

Replace sewer plant and pump station, rehab sewer lines.

Location Description:

Bayou La Batre, AL

Activity Progress Narrative:

Activity near close-out.

Accomplishments Performance Measures
This Report Period

Total
# of Public Facilities 0
# of Linear feet of Public Improvement 0
# of Linear miles of Public 0

Activity Status:

Under Way
Project Title:

Method of Distbtn NonHsng
Projected End Date:

11/01/2011

Completed Activity Actual End Date:

Responsible Organization:

Bayou La Batre

Apr 1 thru Jun 30, 2013 To Date

N/A $24,662,164.00
$0.00 $24,662,164.00
$0.00 $24,662,164.00
$0.00 $24,601,632.76
$0.00 $24,601,632.76
$0.00 $0.00

$0.00 $0.00

$0.00 $24,601,632.76
$0.00 $24,601,632.76
$0.00 $0.00

Cumulative Actual Total / Expected
Total
0/3

0/2112000
0/40

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
Address City County

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

State Zip Status / Accept
Alabama - Not Validated / N
Amount
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Grantee Activity Number: kt-06-005-wa
Activity Title: kt-06-005-wa

Activitiy Category:

Construction/reconstruction of water/sewer lines or systems
Project Number:

0102

Projected Start Date:

09/30/2006

Benefit Type:

Area ()

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Bayou La Batre

Match Contributed

Activity Description:

Activity Status:

Under Way
Project Title:

Method of Distbtn NonHsng
Projected End Date:

11/01/2011

Completed Activity Actual End Date:

Responsible Organization:

Bayou La Batre

Apr 1 thru Jun 30, 2013 To Date

N/A $2,226,407.64
$0.00 $2,226,407.64
$0.00 $2,226,407.64
$0.00 $2,218,883.46
$0.00 $2,218,883.46
$0.00 $0.00

$0.00 $0.00

$0.00 $2,218,883.46
$0.00 $2,218,883.46
$0.00 $0.00

Replace water tank, repair water tank, replace water meters, provide interconnection to neighboring water system.

Location Description:

Bayou La Batre, AL

Activity Progress Narrative:

Activity near close-out.

Accomplishments Performance Measures
This Report Period

Total
# of Public Facilities 0
# of Linear feet of Public Improvement 0
# of Linear miles of Public 0

10

Cumulative Actual Total / Expected
Total
0/2

0/9500
0/2
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Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
Address City County

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

State Zip Status / Accept
Alabama - Not Validated / N
Amount
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Grantee Activity Number: kt-06-state admin

Activity Title: kt-06-state admin

Activitiy Category: Activity Status:

Administration Under Way

Project Number: Project Title:

0099 Administrative Costs

Projected Start Date: Projected End Date:

06/01/2006 11/01/2011

Benefit Type: Completed Activity Actual End Date:

()

National Objective: Responsible Organization:

N/A State of Alabama

Overall Apr 1 thru Jun 30, 2013 To Date

Total Projected Budget from All Sources N/A $2,665,400.00

Total Budget $0.00 $2,665,400.00

Total Obligated $0.00 $2,665,400.00

Total Funds Drawdown $10,273.16 $2,665,400.00
Program Funds Drawdown $10,273.16 $2,665,400.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $1,816.98 $2,665,400.00

State of Alabama $1,816.98 $2,665,400.00
Match Contributed $0.00 $0.00

Activity Description:

State Administration

Location Description:

Alabama

Activity Progress Narrative:
ADMINISTRATION SPENT ON EXPENSES INCURRED BY ADECA.

Accomplishments Performance Measures
No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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